Weekly report 02/05

10.01.05
Electrical measurements on poles for CC 2159

CC 2152, 2146, 2147 assembly

CC 2152 collaring

CC 2013 start decollaring

CM 2146 electrical measurements without end covers

CM 2144 preparing to weld

CM 2143 leak test

CM 2138 shipment 
11.01.05

Visit of F. Savary and  M. Bajko and C. Lopez to see the decollaring of CC 2013 and CC 2049

CC 2156, 2157 assembly

CC 2013 decollaring

CC 2049 start decollaring

CC 2154 magnetic measurements

CM 2121 preparing to weld

CM 2144 welding

12.01.05
Visit of F. Savary and  M. Bajko and C. Lopez to see the decollaring of CC 2013 and CC 2049

Electrical measurements on poles for CC 2160

CC 2156, 2157 assembly

CC 2013, 2049 decollaring

CC 2154 electrical measurements

CM 2147 preparing to weld

CM 2121 welding

CM 2141 geometrical measurements

CM 2143 final electrical measurements

CM 2525 leak test

CM 2132 shipment

13.01.05
CC 2156 and 2157 assembly

CC 2049 decollaring

CC 2155 electrical measurements

CM 2147 welding

CM 2151 yoke assembly

CM 2137 electrical measurements without end covers

CM 2525 final electrical measurements

14.01.05
CC 2157,2159 assembly

CC 2156 collaring

CC 2073 decollaring

CM 2150 yoke assembly

CM 2151 start welding

CM 2141 leak test

CM 2134 shipment

Production until 14.01.05

Winding inner layers for magnet 2167 and 2168

Winding outer layers for magnet 2167 and 2168

Poles assembled until magnet  2162

Collared coils ready 156, 2 on assembly, 2032, 2013, 2049, 2073 decollared, 2069 to decollar

Cold masses welded 148, 2 on assembly, 5 cut (2032, 2013, 2073, 2049, 2069)

Cold masses delivered 131, 6 back from CERN (2013, 2024, 2025, 2032, 2049, 2069), 3 cold masses ready for shipment

