Weekly report 03/06

16.01.06
CC 2303, 2305, 2306 assembly

CC 2299 electrical measurements

CC 2299 magnetic measurements

CM 2296 yoke assembly

CM 2295 preparing to weld

CM 2290 welding
CM 2269 electrical measurements without end covers

CM 2256 leak test

CM 2256 final electrical measurements

CM 2280 shipment
17.01.06

Electrical measurements on poles for CC 2307

CC 2303, 2305, 2306 assembly

CC 2302 collaring

CM 2300 yoke assembly

CM 2296 preparing to weld

CM 2295 welding start

CM 2292 magnetic measurements

CM 2273 electrical measurements without end covers

CM 2281 geometrical measurement

CM 2282 shipment

18.01.06
CC 2305, 2306, 2307 assembly

CC 2303 collaring

CC 2301 magnetic measurements

CC 2301 electrical measurements

CM 2300 yoke assembly

CM 2296 preparing to weld

CM 2295 welding finish

CM 2290 magnetic measurements
CM 2251 electrical measurements without end covers

CM 2267 shipment
19.01.06

Electrical measurements on poles for CC 2308

CC 2305, 2306, 2307 assembly

CC 2302 magnetic measurements

CM 2299 yoke assembly

CM 2300 preparing to weld

CM 2296 welding

CM 2295 magnetic measurements

CM 2273 geometrical measurement

CM 2256 shipment

20.01.06
CC 2306, 2307, 2308 assembly

CC 2305 collaring

CC 2303 magnetic measurements

CC 2302 electrical measurements

2297, 2299 yoke assembly

CM 2300 preparing to weld

CM 2295 magnetic measurements

CM 2260 electrical measurements without end covers

Production until 20.01.06

Winding inner layers for magnet 2316 and 2317

Winding outer layers for magnet 2314 and 2317

Poles assembled until magnet  2313

Collared coils ready 303, 3 on assembly, 2069 decollared

Cold masses welded 283, 2 on assembly, 2 cut (2049, 2069) 

Cold masses delivered 267, 4 back from CERN ( 2049, 2069, 2098, 2124), 1 cold mass on leak test, 0 cold masses ready for shipment

