Weekly report 04/06

23.01.06
Electrical measurements on poles for CC 2309

CC 2307, 2308, 2309 assembly

CC 2306 collaring
CC 2304 magnetic measurements short mole

CM 2297 yoke assembly

CM 2299 preparing to weld

CM 2234, 2272 electrical measurements without end covers

CM 2281 leak test

CM 2281 final electrical measurements

24.01.06

Electrical measurements on poles for CC 2310

CC 2308, 2309, 2310 assembly

CC 2307 collaring

CC 2305 electrical measurements

CC 2278 de-collaring

CM 2301 yoke assembly

CM 2297 preparing to weld
CM 2299 welding 

CM 2300 magnetic measurements

CM 2281 shipment

25.01.06
CC 2278, 2309, 2310 assembly

CC 2308 collaring

CC 2305 magnetic measurements
CM 2291 yoke assembly

CM 2301 preparing to weld

CM 2297 welding 

CM 2276, 2292 electrical measurements without end covers

CM 2269 leak test

CM 2269 final electrical measurements
26.01.06

Due to bad weather conditions (heavy snowfall) 2nd and 3rd shift reduced 

CC 2278, 2309, 2310 assembly

CC 2306 electrical measurements

CM 2286 yoke assembly

CM 2291 preparing to weld

CM 2301 welding

CM 2299 magnetic measurements

CM 2251 leak test

CM 2251 final electrical measurements
CM 2269 shipment

27.01.06
Due to bad weather conditions (heavy snowfall) all shifts reduced

CC 2309, 2310, 2311 assembly

CC 2278 collaring

CC 2306 magnetic measurements

2286 yoke assembly

CM 2291 preparing to weld

CM 2260 leak test

CM 2260 final electrical measurements
Production until 27.01.06

Winding inner layers for magnet 2319 and 2320

Winding outer layers for magnet 2319 and 2320

Poles assembled until magnet  2316

Collared coils ready 306, 3 on assembly, 2069 decollared

Cold masses welded 287, 2 on assembly, 2 cut (2049, 2069) 

Cold masses delivered 269, 4 back from CERN ( 2049, 2069, 2098, 2124), 1 cold mass on leak test, 1 cold mass ready for leak test, 2 cold masses ready for delivery

