Weekly report 05/05

31.01.05
Electrical measurements on poles for CC 2167

CC 2164, 2165 , 2166 assembly

CM 2155 preparing to weld

CM 2151 magnetic measurements

CM 2111 leak test

CM 2139 final electrical measurements

CM 2137 shipment
01.02.05

Electrical measurements on poles for CC 2168

CC 2164, 2165, 2166 assembly

CC 2161, CC2160 electrical measurements

CC 2161 magnetic measurements

CM 2153 preparing to weld

CM 2155 welding

CM 2150 electrical measurements without end covers

CM 2111 final electrical measurements

02.02.05
CC 2167, 2165, 2166 assembly

CC 2164 collaring

CM 2153 welding start

CM 2152 magnetic measurements

CM 2147 geometrical measurements

CM 2187 leak test

CM 2145 shipment

03.02.05
Visit to SELVA

CC 2167, 2168, 2166 assembly

CC 2165 collaring

CC 2162 electrical measurements

CM 2153 welding finished

CM 2159 preparing to weld

CM 2151 electrical measurements without end covers

CM 2155 magnetic measurements

CM 2087 final electrical measurements

CM 2139 shipment

04.02.05
Visit of M. Bajko, A. Musso, G. Molinari to follow up Ansaldo production

Electrical measurements on poles for CC 2169

CC 2162 magnetic measurements

CC 2167,2168, 2169 assembly

CC 2166 collaring

CM 2148 electrical measurements without end covers

CM 2159 welding 

CM 2111 shipment

Production until 04.02.05

Winding inner layers for magnet 2175 and 2176

Winding outer layers for magnet 2174 and 2175

Poles assembled until magnet  2171

Collared coils ready: 165, 3 on assembly, 2032, 2013, 2049, 2069, 2073 decollared 

Cold masses welded: 157, 2 on assembly, 5 cut (2032, 2013, 2073, 2049, 2069)

Cold masses delivered: 139, 6 back from CERN (2013, 2024, 2032, 2049, 2069, 2098), 3 cold masses ready for shipment

