Weekly report 05/06

30.01.06
Electrical measurements on poles for CC 2311

CC 2309, 2310, 2311 assembly

CM 2286 yoke assembly

CM 2291 preparing to weld

CM 2297 magnetic measurements

CM 2272, 2276 geometrical measurements

CM 2273 leak test
CM 2251 shipment

31.01.06

Electrical measurements on poles for CC 2312

CC 2310, 2311, 2312 assembly

CC 2309 collaring

CC 2307 magnetic measurements

CC 2307 electrical measurements

CM 2305 yoke assembly

CM 2286 preparing to weld

CM 2291 welding 

CM 2301 magnetic measurements

CM 2273 final electrical measurements

CM 2260 shipment

01.02.06
Electrical measurements on poles for CC 2313

CC 2311, 2312, 2313 assembly

CC 2310 collaring

CC 2308 magnetic measurements

CM 2289 yoke assembly

CM 2305 preparing to weld

CM 2286 welding 

CM 2292 geometrical measurements
CM 2273 shipment
02.02.06

CC 2311, 2312, 2313 assembly

CC 2278 magnetic measurements

CC 2308 electrical measurements

CM 2275, 2295 electrical measurements without end covers

CM 2289 yoke assembly

CM 2305 preparing to weld

03.02.06
Electrical measurements on poles for CC 2314

CC 2312, 2313, 2314 assembly

CC 2311 collaring

CC 2278 electrical measurements

CM 2302 yoke assembly

CM 2289 preparing to weld

CM 2305 welding

CM 2291 magnetic measurements

CM 2296 electrical measurements without end covers

CM 2272 leak test

CM 2272 final electrical measurements

Production until 03.02.06

Winding inner layers for magnet 2322 and 2323

Winding outer layers for magnet 2304 and 2321

Poles assembled until magnet  2320

Collared coils ready 309, 3 on assembly, 2069 decollared, 2303 to de-collar

Cold masses welded 290, 2 on assembly, 2 cut (2049, 2069) 

Cold masses delivered 272, 4 back from CERN ( 2049, 2069, 2098, 2124), 1 cold mass on leak test, 1 cold mass ready for leak test, 2 cold masses ready for delivery

