Weekly report 06/05

07.02.05
CC 2167, 2168 , 2169 assembly

CC 2163 magnetic measurements

CC 2164 electrical measurements

CM 2157 preparing to weld

CM 2151 geometrical measurements

CM 2147 leak test

CM 2121 leak test

CM 2147 final electrical measurements

CM 2087 shipment
08.02.05

Electrical measurements on poles for CC 2158

CC 2167, 2168, 2169 assembly

CC 2164 magnetic measurements

CM 2161 preparing to weld

CM 2157 welding

CM 2148 geometrical measurements

CM 2121 final electrical measurements

09.02.05
CC 2167, 2158, 2169 assembly

CC 2168 collaring

CC 2165 electrical measurements

CM 2161 welding start

CM 2159 magnetic measurements

CM 2154 electrical measurements without end covers

CM 2150 leak test

CM 2147 shipment

10.02.05
CC 2167, 2158, 2073 assembly

CC 2169 collaring

CC 2165 magnetic measurements

CC 2166 electrical measurements

CM 2161 welding finished

CM 2160 preparing to weld

CM 2156 electrical measurements without end covers

CM 2157 magnetic measurements

CM 2150 final electrical measurements

CM 2121 shipment

11.02.05
Electrical measurements on poles for CC 2170

CC 2170, 2158, 2073 assembly

CC 2167 collaring

CC 2166 magnetic measurements

CM 2162 preparing to weld

CM 2160 welding

CM 2147 electrical measurements without end covers

Production until 11.02.05

Winding inner layers for magnet and 2179

Winding outer layers for magnet and 2179

Poles assembled until magnet  2174

Collared coils ready: 168, 3 on assembly, 2032, 2013, 2049, 2069, 2073 decollared 

Cold masses welded: 160, 2 on assembly, 5 cut (2032, 2013, 2073, 2049, 2069)

Cold masses delivered: 142, 6 back from CERN (2013, 2024, 2032, 2049, 2069, 2098), 1 cold mass ready for shipment

