Weekly report 06/06

06.02.06
Pole P1258 for CC 2315 with short cicuit on inner layer 02I01261 (01E00330C)

Problem on winding machine CSA1

Maintenance on curing press CTE1

CC 2313, 2314, 2317 assembly

CC 2312 collaring

CC 2309 magnetic measurements

CM 2302 yoke assembly

CM 2289 welding

CM 2286 magnetic measurements

CM 2300 electrical measurements without end covers

CM 2295 geometrical measurements

CM 2292 leak test

CM 2292 final electrical measurements

CM 2272 shipment

07.02.06

Electrical measurements on poles for CC 2317

CC 2314, 2317, 2318 assembly

CC 2313 collaring

CC 2310 electrical measurements

CM 2285 yoke assembly

CM 2302 preparing to weld

CM 2305 magnetic measurements

CM 2296 geometrical measurements

CM 2271 leak test

CM 2271 final electrical measurements

08.02.06
Electrical measurements on poles for CC 2318

CC 2317, 2318 assembly

CC 2303 de-collaring

CC 2314 collaring

CC 2310 magnetic measurements

CM 2278 yoke assembly

CM 2285 preparing to weld

CM 2302 welding 

CM 2389 magnetic measurements

CM 2299 electrical measurements without end covers

CM 2300 geometrical measurements

CM 2275 leak test

CM 2275 final electrical measurements

CM 2276 shipment

09.02.06

Visit of M. Bajko, A. Musso and C. Vollinger to witness the de-collaring of CC 2303

Inner layer 02I01300 (01E00351E) for CC 2324 on incident on Spirex 1500 destroyed

Electrical measurements on poles for CC 2319, 2320
CC 2317, 2318 assembly

CC 2303 de-collaring

CC 2311 magnetic measurements

CC 2312 electrical measurements

CM 2288 yoke assembly

CM 2278 preparing to weld

CM 2285 welding

CM 2289 magnetic measurements

CM 2245 electrical measurements without end covers

CM 2295 leak test

CM 2295 final electrical measurements

CM 2292 shipment

10.02.06
Visit of M. Bajko, A. Musso and C. Vollinger to witness the de-collaring of CC 2303

Because of electrical failure cranes for winding, curing and pole assembly about 8 hours stopped

CC 2303, 2318, 2319 assembly

CC 2317 collaring

CC 2311 electrical measurements

CM 2283 yoke assembly

CM 2288 preparing to weld

CM 2278 welding

CM 2302 magnetic measurements

CM 2297, 2301 electrical measurements without end covers

CM 2296 leak test

CM 2296 final electrical measurements

CM 2271 shipment

Production until 10.02.06

Winding inner layers for magnet 2325 and 2327

Winding outer layers for magnet 2323 and 2324

Poles assembled until magnet  2323

Collared coils ready 313, 3 on assembly, 2069 decollared, 2303 to de-collared

Cold masses welded 294, 2 on assembly, 2 cut (2049, 2069) 

Cold masses delivered 276, 4 back from CERN ( 2049, 2069, 2098, 2124), 1 cold mass on leak test, 0 cold mass ready for leak test, 3 cold masses ready for delivery

