Weekly report 07/05

14.02.05
Electrical measurements on poles for CC 2171

CC 2073, 2158 , 2170 assembly

CC 2168 electrical measurements

CM 2162 preparing to weld

CM 2161 magnetic measurements

CM 2148 leak test

CM 2150 shipment
15.02.05

Electrical measurements on poles for CC 2172

CC 2173, 2158, 2170 assembly

CC 2168 magnetic measurements

CM 2163 preparing to weld

CM 2162 welding

CM 2151 final electrical measurements

CM 2148 final electrical measurements

16.02.05
CC 2073, 2171, 2170 assembly

CC 2158 collaring

CM 2165 preparing to weld

CC 2163 geometrical measurements under welding press

CM 2163 welding start

CM 2151 shipment

17.02.05
CC 2073, 2170, 2171 assembly

CC 2167 magnetic measurements

CC 2167 electrical measurements

CM 2165 preparing to weld

CM 2163 welding finished

CM 2154 leak test

CM 2154 final electrical measurements

CM 2148 shipment

Production until 18.02.05

Winding inner layers for magnet and 2182

Winding outer layers for magnet and 2181

Poles assembled until magnet  2177

Collared coils ready: 170, 3 on assembly, 2032, 2013, 2049, 2069 decollared 

Cold masses welded: 163, 2 on assembly, 5 cut (2032, 2013, 2073, 2049, 2069)

Cold masses delivered: 145, 6 back from CERN (2013, 2024, 2032, 2049, 2069, 2098), 2 cold mass ready for shipment

