Weekly report 07/06

13.02.06
CC 2303, 2318, 2319 assembly

CC 2312 magnetic measurements

CM 2283 yoke assembly

CM 2288 welding

CM 2285 magnetic measurements

CM 2301 geometrical measurements

CM 2275 shipment

14.02.06

Electrical measurements on poles for CC 2304, 2321

CC 2303, 2319, 2320 assembly
CC 2318 collaring

CC 2314 magnetic measurements

CC 2313 electrical measurements

CM 2298 yoke assembly

CM 2283 preparing to weld

CM 2297 geometrical measurements

CM 2300 leak test

CM 2300 final electrical measurements

CM 2295 shipment
15.02.06
Electrical measurements on poles for CC 2322

CC 2304, 2319, 2320 assembly
CC 2303 collaring

CC 2313 magnetic measurements

CM 2293 yoke assembly

CM 2298 preparing to weld
CM 2283 welding 

CM 2278 magnetic measurements

CM 2291 electrical measurements without end covers

CM 2296 shipment

16.02.06

CC 2304, 2319, 2320 assembly

CC 2549 magnetic measurements with short mole

CC 2317 electrical measurements

CM 2293 preparing to weld

CM 2298 welding start

CM 2286 electrical measurements without end covers

CM 2300 shipment

17.02.06
CC 2304, 2320, 2321 assembly

CC 2319 collaring

CC 2318 electrical measurements

CM 2311, 2313 yoke assembly

CM 2293 preparing to weld

CM 2298 welding finish

CM 2288 magnetic measurements

CM 2289 electrical measurements without end covers

CM 2245 leak test

CM 2245 final electrical measurements

Production until 17.02.06

Winding inner layers for magnet 2329 and 2330

Winding outer layers for magnet 2328 and 2329

Poles assembled until magnet  2326

Collared coils ready 315, 3 on assembly, 2069 decollared

Cold masses welded 297, 2 on assembly, 2 cut (2049, 2069) 

Cold masses delivered 280, 4 back from CERN ( 2049, 2069, 2098, 2124), 1 cold mass on leak test, 3 cold mass ready for leak test, 1 cold masses ready for delivery

