Weekly report 09/05

28.02.05
Visit of F. Savary and M. Bajko to follow up Ansaldo contract and witness the winding of outer layer cable 2C00145A because the cable collapsed during insulation.

CC 2174, 2175 , 2176 assembly

CC 2173 collaring

CC 2158, 2170 electrical measurements

CM 2168 preparing to weld

CM 2167 welding

CM 2152 leak test

01.03.05

Visit of F. Savary and M. Bajko to follow up Ansaldo contract and witness the winding of outer layer cable 2C00145A because the cable collapsed during insulation.

Rewinding of cable 2C00145A

CC 2174, 2175 , 2176 assembly

CC 2164 magnetic measurements

CM 2169 preparing to weld

CM 2168 welding

CM 2152 final electrical measurements

CM 2101 shipment

02.03.05
Rewinding of cable 2C00145A

Electrical measurements on poles for CC 2178

CC 2177, 2175 , 2176 assembly

CC 2174 collaring

CM 2158 preparing to weld

CM 2169 welding

CM 2167, CM 2144 magnetic measurements

CM 2151 shipment

03.03.05
Due to weather conditions (heavy snow fall) a large part of ASG personnel couldn’t reach ASG for work (late shift only 4 workers), so that most of the expected production is lost.

CC 2177, 2175, 2176 assembly

CC 2171 magnetic measurements

CM 2158 preparing to weld

CM 2162 electrical measurements without end covers

CM 2152 shipment

04.03.05
CC 2177, 2176, 2175 assembly

CC 2175 collaring

CC 2171 electrical measurements

CC 2171 2nd magnetic measurement

CM 2170 preparing to weld

CM 2158 welding

CM 2168 magnetic measurement

CM 2157 electrical measurements without end covers

CM 2153 leak test

Production until 04.03.05

Winding inner layers for magnet and 2186

Winding outer layers for magnet and 2186

Poles assembled until magnet  2182

Collared coils ready: 176, 3 on assembly, 2032, 2013, 2049, 2069 decollared 

Cold masses welded: 169, 2 on assembly, 5 cut (2032, 2013, 2073, 2049, 2069)

Cold masses delivered: 150, 7 back from CERN (2013, 2024, 2032, 2049, 2069, 2098, 2124), 1 cold mass ready for shipment

