Weekly report 09/06

27.02.05
Electrical measurements on poles for CC 2329

CC 2323, 2326 , 2327 assembly

CM 2308 yoke assembly

CM 2306 preparing to weld

CM 2312 welding

CM 2293 magnetic measurements

CM 2278, 2305 geometrical measurements

CM 2289 leak test

CM 2289 final electrical measurements

28.02.06

CC 2323, 2327 , 2328 assembly

CC 2326 collaring

CC 2322 magnetic measurements

CM 2314 yoke assembly

CM 2308 preparing to weld

CM 2306 welding

CM 2312 magnetic measurements

CM 2288 electrical measurements without end covers

CM 2286 shipment

01.03.06
Electrical measurements on poles for CC 2330

CC 2327, 2328 , 2329 assembly
CC 2323 collaring

CC 2322 electrical measurements

CM 2314 yoke assembly

CM 2308 preparing to weld

CM 2285 electrical measurements without end covers
CM 2302 leak test

CM 2302 final electrical measurements
CM 2289 shipment

02.03.06
Electrical measurements on poles for CC 2331
CC 2327, 2328 , 2329 assembly
CC 2304 magnetic measurements

CC 2303 electrical measurements

CM 2309 yoke assembly

CM 2314 preparing to weld

CM 2308 welding

CM 2307 magnetic measurements

CM 2283 electrical measurements without end covers

CM 2302 shipment

03.03.06
Electrical measurements on poles for CC 2332

CC 2328, 2329, assembly

CC 2321 de-collaring

CC 2327 collaring

CC 2326 magnetic measurement

CM 2310 yoke assembly

CM 2309 preparing to weld

CM 2314 welding

CM 2306 magnetic measurement

CM 2278, 2305 leak test

CM 2305 final electrical measurements
Production until 03.03.06

Winding inner layers for magnet and 2335 and 2336

Winding outer layers for magnet and 2335 and 2336

Poles assembled until magnet  2333

Collared coils ready: 322, 2 on assembly, 2321 de-collaring, 2069 decollared 

Cold masses welded: 305, 2 on assembly, 2 cut (2049, 2069)

Cold masses delivered: 288, 4 back from CERN (2049, 2069, 2098, 2124), 3 cold masses ready for leak test, 1 cold mass ready for shipment

