Weekly report 10/05

07.03.05
Electrical measurements on poles for CC 2179

CC 2176, 2177 , 2178 assembly

CC 2173 electrical measurements

CC 2173 magnetic measurements

CM 2170 preparing to weld

CM 2160 electrical measurements without end covers

CM 2169 magnetic measurements

CM 2155 final electrical measurements
08.03.05

Electrical measurements on poles for CC 2180

CC 2176, 2177 , 2178 assembly

CC 2174 magnetic measurements

2174 electrical measurements

CM 2169 preparing to weld

CM 2170 welding

CM 2158, 2162 geometrical measurements

CM 2161 leak test

CM 2155 shipment

09.03.05
Visit to Selva to witness the insulation of cable 02Cxxxxx (defects of the cable marked on manufacturers COC). No problems during insulation.

Travel to Neuchatel

Electrical measurements on poles for CC 2178

CC 2177, 2178 , 2179 assembly

CC 2176 collaring

CM 2171 preparing to weld

CM 2158 magnetic measurements

CM 2161 final electrical measurements

10.03.05
Visit to Cicorel to follow up quench heater production.

Travel to Genova

CC 2177, 2178, 2179 assembly

CC 2172 magnetic measurements

2172 electrical measurements

CM 2174 preparing to weld

CM 2171 welding

CM 2158 magnetic measurements

CM 2161 shipment

11.03.05
Electrical measurements on poles for CC 2181

CC 2179, 2180, 2181 assembly

CC 2177, 2178 collaring

CC 2073 magnetic measurements

CC 2171 electrical measurements

CM 2172 preparing to weld

CM 2174 welding

CM 2170 magnetic measurement

CM 2163 electrical measurements without end covers

CM 2153 leak test

CM 2153 final electrical measurements

Production until 11.03.05

Winding inner layers for magnet and 2188

Winding outer layers for magnet and 2188

Poles assembled until magnet  2185

Collared coils ready: 178, 3 on assembly, 2032, 2013, 2049, 2069 decollared 

Cold masses welded: 171, 2 on assembly, 5 cut (2032, 2013, 2073, 2049, 2069)

Cold masses delivered: 152, 7 back from CERN (2013, 2024, 2032, 2049, 2069, 2098, 2124), 1 cold mass ready for shipment

