Weekly report 11/06

13.03.06
Electrical measurements on poles for CC 2336

CC 2333, 2334 assembly

CC 2330, 2331, 2332 pre-collared, collaring press out of work

CC 2323 magnetic measurements

CM 2549 yoke assembly

CM 2317 preparing to weld

CM 2327 welding

CM 2293 electrical measurements without end covers

CM 2312 geometrical measurements

CM 2285 shipment

14.03.06

Electrical measurements on poles for CC 2569

CC 2334, 2335 assembly

CC 2330, 2331, 2332, 2333 pre-collared, collaring press out of work

CM 2549 yoke assembly

CM 2549 preparing to weld

CM 2317 welding

CM 2326 magnetic measurements

CM 2313 leak test

CM 2313 final electrical measurements

CM 2283 shipment

15.03.06
CC 2334, 2335 assembly

CC 2330 collaring

CC 2329 magnetic measurements
CM 2328 yoke assembly

CM 2549 preparing to weld

CM 2327 magnetic measurements

CM 2306, 2308 electrical measurements without end covers

CM 2293 geometrical measurements

CM 2291 shipment

16.03.06
Electrical measurements on poles for CC 2337

CC 2334, 2335  assembly

CC 2331, 2333 collaring

CC 2329 electrical measurements

CM 2323 yoke assembly

CM 2328 preparing to weld

CM 2549 welding

CM 2317 magnetic measurements

CM 2311 leak test

CM 2311 final electrical measurements

CM 2313 shipment

17.03.06
CC 2335, 2336 assembly

CC 2332, 2334 collaring

CC 2303 magnetic measurements

CM 2322 yoke assembly

CM 2323 preparing to weld

CM 2328 welding

CM 2549 magnetic measurement

CM 2314 electrical measurements without end covers

CM 2312 leak test

CM 2312 final electrical measurements

Production until 17.03.06

Winding inner layers for magnet and 2342 and 2343

Winding outer layers for magnet and 2342 and 2344

Poles assembled until magnet  2339

Collared coils ready: 328, 3 on assembly, 2069 de-collared 

Cold masses welded: 311, 2 on assembly, 1 cut (2069)

Cold masses delivered: 295, 4 back from CERN (2049, 2069, 2098, 2124), 1 cold mass ready for leak test, 2 cold masses ready for shipment

