Weekly report 12/06

20.03.06
CC 2321, 2336, 2569 assembly

CC 2335 collaring

CC 2333 magnetic measurements

CM 2329 yoke assembly

CM 2322 preparing to weld

CM 2323 welding

CM 2328 magnetic measurements

CM 2314 geometrical measurements

CM 2293 final electrical measurements

CM 2311 shipment

21.03.06

Electrical measurements on poles for CC 2340

CC 2321, 2336, 2569 assembly

CC 2333 electrical measurements

CM 2520 yoke assembly

CM 2529 preparing to weld

CM 2322 welding
CM 2307, 2309, 2310 electrical measurements without end covers

CM 2306 leak test

CM 2306 final electrical measurements

CM 2312 shipment

22.03.06
Electrical measurements on poles for CC 2339

CC 2336, 2337, 2569 assembly

CC 2321 collaring

CC 2334 magnetic measurements

CM 2320 yoke assembly

CM 2329 preparing to weld
CM 2323 magnetic measurements

CM 2308 leak test

CM 2308 final electrical measurements
CM 2293 shipment

23.03.06
CC 2337, 2338, 2569  assembly

CC 2336 collaring

CC 2334 electrical measurements

CM 2304 yoke assembly

CM 2320 preparing to weld

CM 2329 welding

CM 2326 electrical measurements without end covers

CM 2309 geometrical measurements

CM 2314 leak test

CM 2314 final electrical measurements

24.03.06
During handling diode container on CM 2314 damaged

Electrical measurements on poles for CC 2341

CC 2337, 2338, 2339 assembly

CC 2569 collaring

CC 2331 electrical measurements

CC 2335 magnetic measurements

CM 2394 yoke assembly

CM 2304 preparing to weld

CM 2320 welding
CM 2322 magnetic measurement

CM 2307 geometrical measurements

CM 2306 shipment

Production until 24.03.06

Winding inner layers for magnet and 2345 and 2346

Winding outer layers for magnet and 2345 and 2346

Poles assembled until magnet  2343

Collared coils ready: 332, 3 on assembly

Cold masses welded: 314, 2 on assembly, 1 cut (2069)

Cold masses delivered: 299, 4 back from CERN (2049, 2069, 2098, 2124), 1 cold mass ready for leak test, 1 cold masses ready for shipment

