Weekly report 13/06

27.03.06
CC 2338, 2339, 2340 assembly

CC 2337 collaring

CM 2294 yoke assembly

CM 2304 preparing to weld

CM 2329 magnetic measurements

CM 2317 electrical measurements without end covers

CM 2326 geometrical measurements

CM 2309 leak test

CM 2309 final electrical measurements

28.03.06

Visit of M. Bajko, Andrei ??? and Magnus ??? 

Electrical measurements on poles for CC 2342

CC 2338, 2339, 2340 assembly

CC 2321 magnetic measurements
CM 2303 yoke assembly

CM 2294 preparing to weld

CM 2304 welding

CM 2320 magnetic measurements

CM 2549 electrical measurements without end covers

CM 2307 leak test

CM 2307 final electrical measurements

CM 2308 shipment

29.03.06
Visit of M. Bajko, Andrei ??? and Magnus ??? 

Electrical measurements on poles for CC 2315

CC 2339, 2340 assembly

CC 2328 collaring

CC 2328 de-collaring

CC 2336 magnetic measurements

CC 2321 electrical measurements

CM 2318 yoke assembly

CM 2303 preparing to weld

CM 2294 welding
CM 2304 magnetic measurements

CM 2327 electrical measurements without end covers

CM 2310 leak test

CM 2310 final electrical measurements

30.03.06
Visit of A. Musso, M. Duret, O. Cretiez, S Cuzin and Oscar ??? for examining x-line bellow on CM 2298 and following up Ansaldo contract.

Leak test showed the x-line bellow on CM 2298 to be defective

CC 2339, 2340 assembly

CC 2330 de-collaring

CC 2332 magnetic measurements

CC 2336 electrical measurements

CM 2319 yoke assembly

CM 2318 preparing to weld

CM 2303 welding

CM 2323 electrical measurements without end covers

CM 2326 leak test

CM 2326 final electrical measurements

CM 2309 shipment

31.03.06
Visit of A. Musso, M. Duret, O. Cretiez, S Cuzin and Oscar ??? for examining x-line bellow on CM 2298 and following up Ansaldo contract.

Cutting of x-line bellows on CM 2298 and changing the side bellow.

CC 2340, 2341 assembly

CC 2339 collaring

CC 2332 electrical measurements

CM 2321 yoke assembly

CM 2319 preparing to weld

CM 2318 welding

CM 2294 magnetic measurement

CM 2307 shipment

Production until 31.03.06

Winding inner layers for magnet and 2348 and 2349

Winding outer layers for magnet and 2347 and 2348

Poles assembled until magnet  2345

Collared coils ready: 335, 2 on assembly, 1 de-collared (CC2330)

Cold masses welded: 318, 2 on assembly, 1 cut (2069)

Cold masses delivered: 302, 4 back from CERN (2049, 2069, 2098, 2124), 2 cold masses ready for leak test, 2 cold masses ready for shipment

