Weekly report 15/05

12.04.05
Electrical measurements on poles for CC 2193

CC 2182, 2184 , 2191 assembly

CC 2182 collaring

CC 2183 magnetic measurements

CM 2187 preparing to weld

CM 2173 leak test

13.04.05

Visit of F. Savary, M. Bajko, M. Duret and A. Knezovic for follow up Ansaldo contract.
CC 2184, 2191 , 2192 assembly

CC 2184 collaring

CC 2190 magnetic measurements

CC 2190 electrical measurements
CM 2175 preparing to weld

CM 2187 welding

CM 2185 magnetic measurements

CM 2179 electrical measurements without end covers

CM 2173 final electrical measurements

CM 2171 shipment

14.04.05
Visit of F. Savary, M. Bajko, M. Duret and A. Knezovic for follow up Ansaldo contract.
Electrical measurements on poles for CC 2194

CC 2191, 2192 , 2193 assembly

CC 2191 collaring
CM 2175 welding
CM 2188 preparing to weld

CM 2172 leak test
CM 2126 shipment

15.04.05
Visit of F. Savary, M. Bajko, M. Duret and A. Knezovic for follow up Ansaldo contract.
CC 2192, 2193, 2194 assembly

CC 2182 magnetic measurements
CM 2532 preparing to weld

CM 2188 welding

CM 2024 final electrical measurements before shipment

Production until 15.04.05

Winding inner layers for magnet and 2201

Winding outer layers for magnet and 2201

Poles assembled until magnet  2197

Collared coils ready: 187, 3 on assembly,  2049, 2069 decollared 

Cold masses welded: 182, 2 on assembly, 2 cut  (2049, 2069)

Cold masses delivered: 163, 7 back from CERN (2013, 2024, 2032, 2049, 2069, 2098, 2124), 2 cold masses ready for shipment

