Weekly report 16/05

18.04.05
Electrical measurements on poles for CC 2195

CC 2192, 2193 , 2194 assembly

CC 2184 magnetic measurements

CC 2184 electrical measurements

CM 2175 magnetic measurements

CM 2513 yoke assembly

CM 2532 preparing to weld

CM 2173 shipment

19.04.05

Electrical measurements on poles for CC 2196

CC 2195, 2196 , 2194 assembly

CC 2192, 2193 collaring

CM 2513 preparing to weld

CM 2532 welding

20.04.05
Electrical measurements on poles for CC 2197

CC 2195, 2196 , 2197 assembly 

CC 2194 collaring

CC 2182 electrical measurements

CM 2513 preparing to weld

CM 2172 shipment

21.04.05
Electrical measurements on poles for CC 2199

CC 2195, 2196 , 2197 assembly

CC 2194 electrical measurements, interturn short

CC 2191 electrical measurements

CC 2191 magnetic measurements

CM 2190 preparing to weld

CM 2513 welding

CM 2188 magnetic measurements

CM 2166 electrical measurements without end covers

CM 2073 leak test

22.04.05

CC 2195, 2196 , 2197 assembly

CC 2194 de-collaring

CM 2182 yoke assembly

CM 2184 preparing to weld

CM 2190 welding

CM 2185 electrical measurements without end covers

CM 2073 final electrical measurements

Production until 22.04.05

Winding inner layers for magnet and 2205 amd 2206

Winding outer layers for magnet and 2204 and 2205

Poles assembled until magnet  2200

Collared coils ready: 190, 3 on assembly,  2049, 2069 decollared, 2194 with interturn short.

Cold masses welded: 185, 2 on assembly, 2 cut  (2049, 2069)

Cold masses delivered: 164, 7 back from CERN (2013, 2024, 2032, 2049, 2069, 2098, 2124), 1 cold mass ready for shipment

