Weekly report 17/05

26.04.05
Electrical measurements on poles for CC 2200

CC 2197, 2199 , 2200 assembly
CC 2195, 2196 collaring

CC 2193 magnetic measurements

CM 2532 magnetic measurements

CM 2163 final electrical measurements 
27.04.05

Electrical measurements on poles for CC 2201

CC 2197, 2199 , 2200 assembly

CC 2196 magnetic measurements

CC 2192 electrical measurements

CM 2182 yoke assembly
CM 2184 welding

CM 2513 magnetic measurements

CM 2181 electrical measurements without end covers

CM 2176 leak test

CM 2176 final electrical measurements

CM 2073, 2163 shipment

28.04.05
Electrical measurements on poles for CC 2202

CC 2199, 2200 , 2201 assembly 

CC 2197 collaring

CC 2193 electrical measurements

CM 2191 yoke assembly
CM 2182 preparing to weld

CM 2159 leak test

CM 2159 final electrical measurements
29.04.05
Electrical measurements on poles for CC 2203

CC 2199, 2200 , 2201 assembly
CC 2196 electrical measurements

CC 2195 magnetic measurements

CM 2192 yoke assembly

CM 2191 preparing to weld

CM 2182 welding

CM 2190 magnetic measurements

CM 2175 electrical measurements without end covers

CM 2179 leak test

CM 2179 final electrical measurements

Production until 29.04.05

Winding inner layers for magnet and 2208 amd 2209

Winding outer layers for magnet and 2206 and 2207

Poles assembled until magnet  2203

Collared coils ready: 193, 3 on assembly,  2049, 2069 decollared, 2194 with interturn short.

Cold masses welded: 187, 2 on assembly, 2 cut  (2049, 2069)

Cold masses delivered: 166, 7 back from CERN (2013, 2024, 2032, 2049, 2069, 2098, 2124), 3 cold masses ready for shipment

