Weekly report 18/05

02.05.05
CC 2201, 2202 , 2203 assembly

CC 2200 collaring
CC 2195 electrical measurements

CM 2193 yoke assembly

CM 2192 preparing to weld

CM 2191 welding
CM 2184 magnetic measurements

CM 2181 geometrical measurements

CM 2176 shipment
03.05.05

Visit of A. Musso to follow up the installation of quench heaters

Electrical measurements on poles for CC 2204

CC 2201, 2202 , 2203 assembly

CC 2194 de-collaring

CC 2197 magnetic measurements

CM 2193 yoke assembly

CM 2192 preparing to weld

CM 2178 leak test

CM 2024 final electrical measurements

CM 2159 shipment

04.05.05
Visit of A. Musso to follow up the installation of quench heaters

Visit of  G. Molinari and A. Raimundo to install new soft- and hardware for electrical measurements

Electrical measurements on poles for CC 2205

CC 2201, 2202 , 2203 assembly 

CC 2201 collaring

CC 2194 de-collaring

CC 2199 magnetic measurements
CM 2196 yoke assembly

CM 2193 preparing to weld

CM 2192 welding
CM 2182 magnetic measurements

CM 2188 electrical measurements without end covers
CM 2178 final electrical measurements

05.05.05
Electrical measurements on poles for CC 2189
CC 2204, 2202 , 2203 assembly
CC 2197 electrical measurements

CC 2200 magnetic measurements

CM 2196 yoke assembly

CM 2193 welding
CM 2191 magnetic measurements
CM 2166 leak test

CM 2178 shipment

06.05.05

Electrical measurements on poles for CC 2186

CC 2204, 2194 , 2189 assembly

CC 2202, 2203 collaring

CM 2195 yoke assembly

CM 2196 preparing to weld

CM 2192 magnetic measurements

CM 2181 leak test

CM 2166 final electrical measurements

Production until 06.05.05

Winding inner layers for magnet and 2210 amd 2212

Winding outer layers for magnet and 2210 and 2211

Poles assembled until magnet  2207

Collared coils ready: 197, 3 on assembly,  2049, 2069 de-collared

Cold masses welded: 191, 2 on assembly, 2 cut  (2049, 2069)

Cold masses delivered: 169, 7 back from CERN (2013, 2024, 2032, 2049, 2069, 2098, 2124), 2 cold masses ready for shipment

