Weekly report 18/06

01.05.06

Public Holiday
02.05.06

CC 2346, 2347, 2348 assembly

CC 2345 collaring

CM 2343 yoke assembly

CM 2330 preparing to weld

CM 2340 magnetic measurements
CM 2279 geometrical measurements

CM 2319, 2320 shipment

03.05.06
Electrical measurements on poles for CC 2352

CC 2347, 2348, 2349 assembly

CC 2346 collaring

CC 2344 magnetic measurements

CM 2339 yoke assembly

CM 2343 preparing to weld
CM 2330 welding

CM 2569 magnetic measurements

CM 2277 electrical measurements without end covers

CM 2304 leak test

CM 2304 final electrical measurements

04.05.06
CC 2347, 2348, 2349 assembly
CC 2344 electrical measurements

CM 2335 yoke assembly

CM 2339 preparing to weld
CM 2343 welding
CM 2334 electrical measurements without end covers
CM 2332 leak test

CM 2332 final electrical measurements

CM 2318, 2321 shipment
05.04.06
Electrical measurements on poles for CC 2355
CC 2348, 2349, 2350 assembly

CC 2347 collaring

CC 2345 magnetic measurements

CM 2337 yoke assembly

CM 2335 preparing to weld
CM 2330 magnetic measurements

CM 2315 electrical measurements without end covers

CM 2279 leak test

Production until 05.05.06

Winding inner layers for magnet and 2362 and 2363

Winding outer layers for magnet and 2360 and 2361

Poles assembled until magnet  2359

Collared coils ready: 347, 2 on assembly, 1 to de-collar (CC2342)

Cold masses welded: 334, 2 on assembly

Cold masses delivered: 317, 2 back from CERN (2098, 2124),  4 cold masses ready for shipment

