Weekly report 19/05

09.05.05
Electrical measurements on poles for CC 2206

CC 2204, 2194 , 2189 assembly
CC 2201 magnetic measurements
CM 2195 yoke assembly
CM 2196 welding
CM 2185 leak test

CM 2181 final electrical measurements

CM 2166 shipment

10.05.05

Electrical measurements on poles for CC 2198

CC 2204, 2194 , 2189 assembly

CC 2203 magnetic measurements

CC 2201 electrical measurements

CM 2195 yoke assembly

CM 2142 electrical measurements without end covers

CM 2185 final electrical measurements

11.05.05
CC 2204, 2194 , 2189 assembly

CC 2194 collaring

CC 2203 electrical measurements

CM 2197 yoke assembly

CM 2195 preparing to weld
CM 2193 magnetic measurements

CM 2175 leak test

CM 2175 final electrical measurements

CM 2181 shipment

12.05.05
Electrical measurements on poles for CC 2207

CC 2204, 2186 , 2205 assembly

CC 2189 collaring

CC 2202 magnetic measurements (interturn short)

CM 2199 yoke assembly

CM 2197 preparing to weld

CM 2195 welding

CM 2158, 2144 electrical measurements without end covers

13.05.05
CC 2206, 2186 , 2205 assembly
CC 2204 collaring

CM 2200 yoke assembly

CM 2199 preparing to weld

CM 2197 welding

CM 2195 magnetic measurements

CM 2188 leak test

CM 2188 final electrical measurements

CM 2185 shipment

Production until 13.05.05

Winding inner layers for magnet and 2215 and 2216

Winding outer layers for magnet and 2214 and 2215

Poles assembled until magnet  2211

Collared coils ready: 202, 3 on assembly,  2049, 2069 de-collared

Cold masses welded: 194, 2 on assembly, 2 cut  (2049, 2069)

Cold masses delivered: 172, 7 back from CERN (2013, 2024, 2032, 2049, 2069, 2098, 2124), 3 cold masses ready for shipment

