Weekly report 19/06

08.05.06

CC 2350, 2355, 2356 assembly

CC 2349 collaring

CC 2346 magnetic measurements

CM 2337 yoke assembly

CM 2339 preparing to weld

CM 2343 magnetic measurements

09.05.06

CC 2350, 2355, 2356 assembly

CC 2347 magnetic measurements

CC 2346 electrical measurements

CM 2344 yoke assembly

CM 2337 preparing to weld

CM 2335 welding

CM 2339 magnetic measurements

CM 2284, 2315, 2329 geometrical measurements

CM 2277 leak test

CM 2377 final electrical measurements

CM 2287, 2331 shipment

10.05.06
CC 2350, 2355, 2356 assembly

CC 2347 electrical measurements
CM 2345 yoke assembly

CM 2344 preparing to weld

CM 2337 welding
CM 2341 electrical measurements without end covers
11.05.06
CC 2351, 2355, 2356 assembly

CC 2350 collaring

CC 2348 magnetic measurements

CM 2346 yoke assembly

CM 2345 preparing to weld

CM 2344 welding

CM 2335 magnetic measurements

CM 2304, 2332 shipment

12.04.06
Electrical measurements on poles for CC 2353, 2358

CC 2351, 2352, 2356 assembly

CC 2355 collaring

CC 2349 magnetic measurements

CM 2347 yoke assembly

CM 2346 preparing to weld

CM 2337 magnetic measurements

Production until 12.05.06

Winding inner layers for magnet and 2366 and 2367

Winding outer layers for magnet and 2364 and 2365

Poles assembled until magnet  2362

Collared coils ready: 351, 3 on assembly, 1 to de-collar (CC2342)

Cold masses welded: 338, 2 on assembly

Cold masses delivered: 321, 2 back from CERN (2098, 2124),  4 cold masses ready for leak test, 2 cold masses ready for shipment

