Weekly report 20/05

16.05.05
Electrical measurements on poles for CC 2209

CC 2206, 2186 , 2205 assembly

CC 2186 collaring
CC 2202 de-collaring

CC 2194 magnetic measurements

CC 2194 electrical measurements

CM 2203 yoke assembly

CM 2199 welding
CM 2183 electrical measurements without end covers
CM 2179 shipment

17.05.05

CC 2206, 2205, 2198   assembly

CC 2205 collaring

CC 2204 magnetic measurements

CC 2204 electrical measurements

CM 2200 yoke assembly

CM 2203 preparing to weld
18.05.05
Electrical measurements on poles for CC 2210

CC 2202, 2198 , 2207 assembly

CC 2206 collaring

CC 2189 electrical measurements

CM 2200 yoke assembly

CM 2199 welding
CM 2196, 2199 magnetic measurements

CM 2192 electrical measurements without end covers
CM 2142 leak test

CM 2142 final electrical measurements

CM 2175 shipment

19.05.05
CC 2202, 2198 , 2207 assembly
CC 2186 electrical measurements
CC 2189 magnetic measurements 

CM 2201 yoke assembly

CM 2200 preparing to weld

CM 2203 welding
CM 2188 shipment

20.05.05
Electrical measurements on poles for CC 2211

CC 2202, 2198 , 2207 assembly
CC 2186 magnetic measurements

CM 2194 yoke assembly
CM 2201 preparing to weld

CM 2203 welding

CM 2203 magnetic measurements

CM 2191 electrical measurements without end covers
CM 2158 leak test

Production until 20.05.05

Winding inner layers for magnet and 2219 and 2220

Winding outer layers for magnet and 2219 and 2220

Poles assembled until magnet  2215

Collared coils ready: 205, 3 on assembly,  2049, 2069 de-collared

Cold masses welded: 197, 2 on assembly, 2 cut  (2049, 2069)

Cold masses delivered: 175, 7 back from CERN (2013, 2024, 2032, 2049, 2069, 2098, 2124), 2 cold masses ready for shipment

