Weekly report 21/06

22.05.06

CC 2353, 2354, 2357 assembly

CC 2352 collaring

CC 2351 electrical measurements

CM 2355 yoke assembly

CM 2356 preparing to weld

CM 2324 welding

CM 2348 magnetic measurements

CM 2335, 2339 geometrical measurements

CM 2569 final electrical measurements

CM 2329 shipment

23.05.06

Electrical measurements on poles for CC 2360

CC 2357, 2359, 2360 assembly

CC 2353, 2354 collaring
CC 2358 magnetic measurements

CC 2358 electrical measurements

CM 2316 yoke assembly

CM 2355 preparing to weld

CM 2356 welding

CM 2325 magnetic measurements

CM 2343 geometrical measurements

CM 2340 shipment

24.05.06
Visit to Cicorel, follow up quench heater production

Electrical measurements on poles for CC 2361

CC 2357, 2359, 2360 assembly

CM 2316 yoke assembly

CM 2355 preparing to weld

CM 2324 magnetic measurements

CM 2330 leak test

CM 2337, 2345 electrical measurements without end covers

CM 2330 final electrical measurements

CM 2569 shipment
25.05.06
CC 2359, 2360, 2361 assembly

CC 2357 collaring

CC 2352 magnetic measurements

CM 2358 yoke assembly

CM 2316 preparing to weld

CM 2355 welding

CM 2356 magnetic measurements

CM 2339 leak test

CM 2339 final electrical measurements

CM 2330 shipment

26.04.06
CC 2360, 2361, 2362 assembly

CC 2359 collaring

CC 2353 magnetic measurements

CC 2352, 2353 electrical measurements

CM 2351 yoke assembly

CM 2358 preparing to weld

CM 2344 electrical measurements without end covers
CM 2334 leak test

CM 2334 final electrical measurements

Production until 26.05.06

Winding inner layers for magnet and 2371 and 2372

Winding outer layers for magnet and 2372 and 2373

Poles assembled until magnet  2369

Collared coils ready: 359, 3 on assembly, 1 to de-collar (CC2342)

Cold masses welded: 345, 2 on assembly

Cold masses delivered: 330, 2 back from CERN (2098, 2124),  2 cold masses ready for leak test, 2 cold masses ready for shipment

