Weekly report 23/06

05.06.06

CC 2363, 2364, 2365 assembly

CM 2353 yoke assembly

CM 2354 preparing to weld

CM 2344 leak test

CM 2344 final electrical measurements

06.06.06

Electrical measurements on poles for CC 2365, 2366

CC 2364, 2365, 2366 assembly

CC 2363 collaring

CC 2360 magnetic measurements

CC 2360 electrical measurements

CM 2350 yoke assembly

CM 2353 preparing to weld

CM 2354 welding

CM 2351 magnetic measurements

CM 2325 electrical measurements without end covers

CM 2324, 2348 geometrical measurements

CM 2346 leak test

CM 2337, 2345 shipment

CM 2346 final electrical measurements

07.06.06
Electrical measurements on poles for CC 2367

CC 2364, 2365, 2366 assembly

CM 2349 yoke assembly

CM 2350 preparing to weld

CM 2353 welding
CM 2352 magnetic measurements

08.06.06
Electrical measurements on poles for CC 2368

CC 2365, 2366, 2367 assembly

CC 2364 collaring

CC 2361 magnetic measurements

CC 2361 electrical measurements

CM 2338 yoke assembly

CM 2349 preparing to weld

CM 2350 welding

CM 2354 magnetic measurements

CM 2356 electrical measurements without end covers

CM 2347 geometrical measurements

CM 2348 leak test

CM 2344, 2346 shipment

09.06.06
CC 2366, 2367, 2368 assembly

CC 2365 collaring

CC 2362 magnetic measurements

CC 2362 electrical measurements

CM 2361 yoke assembly

CM 2338 preparing to weld

CM 2349 welding

CM 2353 magnetic measurements
CM 2348 final electrical measurements

Production until 09.06.06

Winding inner layers for magnet and 2377 and 2379

Winding outer layers for magnet and 2378 and 2379

Poles assembled until magnet  2375

Collared coils ready: 365, 3 on assembly, 2 to de-collar (CC2342, 2363)

Cold masses welded: 353, 2 on assembly

Cold masses delivered: 338, 2 back from CERN (2098, 2124),  2 cold masses ready for leak test, 1 cold masses ready for shipment

