Weekly report 24/06

12.06.06

Electrical measurements on poles for CC 2369

CC 2367, 2368, 2369 assembly

CM 2361 yoke assembly

CM 2338 welding

CM 2350 magnetic measurements

CM 2316, 2358 electrical measurements without end covers

CM 2356 geometrical measurements

CM 2324 final electrical measurements

CM 2348 shipment

13.06.06

Electrical measurements on poles for CC 2370

CC 2368, 2369, 2370 assembly

CC 2367 collaring

CC 2364 magnetic measurements

CM 2336 yoke assembly

CM 2361 preparing to weld

CM 2349 magnetic measurements

CM 2347 leak test

CM 2324 shipment

14.06.06
CC 2368, 2369, 2370 assembly

CC 2364 electrical measurements

CM 2333 yoke assembly

CM 2336 preparing to weld

CM 2361 welding

CM 2338 magnetic measurements

CM 2351 electrical measurements without end covers

CM 2316, 2358 geometrical measurements

CM 2347 final electrical measurements

15.06.06
Electrical measurements on poles for CC 2371

CC 2369, 2370, 2371 assembly

CC 2368 collaring

CM 2333 yoke assembly

CM 2336 preparing to weld

CM 2355 electrical measurements without end covers

CM 2347 shipment

16.06.06
CC 2370, 2371, 2372 assembly

CC 2369 collaring

CC 2365 magnetic measurements

CC 2366 electrical measurements

CM 2364 yoke assembly

CM 2333 preparing to weld

CM 2336 welding

CM 2361 magnetic measurements

CM 2352 electrical measurements without end covers

Production until 16.06.06

Winding inner layers for magnet and 2380 and 2383

Winding outer layers for magnet and 2381 and 2382

Poles assembled until magnet  2378

Collared coils ready: 369, 3 on assembly, 2 to de-collar (CC2342, 2363)

Cold masses welded: 356, 2 on assembly

Cold masses delivered: 341, 2 back from CERN (2098, 2124),  4 cold masses ready for leak test

