Weekly report 27/06

03.07.06

Electrical measurements on poles for CC 2380

CC 2377, 2379, 2380 assembly

CC 2373 magnetic measurements

CC 2373 electrical measurements

CM 2370 yoke assembly

CM 2371 preparing to weld

CM 2359 welding

CM 2369 magnetic measurements

CM 2336 electrical measurements without end covers

CM 2336, 2361, 2364 geometrical measurements

CM 2352 leak test

CM 2352 final electrical measurements

CM 2351 shipment

04.07.06

Electrical measurements on poles for CC 2381

CC 2377, 2379, 2380 assembly

CC 2375 magnetic measurements

CC 2375 electrical measurements

CM 2370 yoke assembly

CM 2371 preparing to weld

CM 2338 leak test
CM 2338 final electrical measurements

05.07.06
CC 2377, 2379, 2380 assembly

CC 2376 magnetic measurements

CM 2373 yoke assembly

CM 2370 preparing to weld

CM 2371 welding

CM 2360 magnetic measurements

CM 2362 electrical measurements without end covers

CM 2350 leak test

CM 2350 final electrical measurements

CM 2349 shipment

06.07.06
Visit of G. Molinari to investigate on electrical fault on 2325

Electrical measurements on poles for CC 2383

CC 2379, 2380, 2381 assembly

CC 2377 collaring

CC 2378 magnetic measurements

CC 2377, 2378 electrical measurements

CM 2372 yoke assembly

CM 2373 preparing to weld

CM 2370 welding

CM 2359 magnetic measurements

CM 2365 electrical measurements without end covers

CM 2361 leak test

CM 2361 final electrical measurements

CM 2352 shipment

07.07.06
Electrical measurements on poles for CC 2384

CC 2380, 2381, 2383 assembly

CC 2379 collaring

CC 2374 magnetic measurements

CC 2374 electrical measurements

CM 2376 yoke assembly

CM 2372 preparing to weld

CM 2373 welding

CM 2333 electrical measurements without end covers
CM 2364 leak test

CM 2364 final electrical measurements

CM 2338 shipment
Production until 07.07.06

Winding inner layers for magnet and 2389 and 2390

Winding outer layers for magnet and 2390 and 2391

Poles assembled until magnet  2388

Collared coils ready: 379, 3 on assembly, 2 to de-collar (CC2342, 2363)

Cold masses welded: 368, 2 on assembly

Cold masses delivered: 351, 2 back from CERN (2098, 2124), 1 cold mass ready for leak test, 3 cold masses ready for delivery

