Weekly report 28/06

10.07.06

CC 2381, 2383, 2384 assembly

CC 2377 magnetic measurements

CC 2377 electrical measurements

CM 2376 yoke assembly

CM 2372 preparing to weld

CM 2370 magnetic measurements

CM 2362 geometrical measurements

CM 2350 shipment

11.07.06

Electrical measurements on poles for CC 2385

CC 2381, 2383, 2384 assembly

CM 2378 yoke assembly

CM 2376 preparing to weld

CM 2372 welding

CM 2371 magnetic measurements

CM 2333 geometrical measurements
CM 2336 leak test

CM 2336 final electrical measurements

CM 2361 shipment

12.07.06
Electrical measurements on poles for CC 2386

CC 2383, 2384, 2385 assembly

CC 2381 collaring

CC 2379 magnetic measurements

CM 2374 yoke assembly

CM 2378 preparing to weld

CM 2376 welding

CM 2373 magnetic measurements

CM 2366 electrical measurements without end covers

CM 2365 geometrical measurements
CM 2365 leak test

CM 2364 shipment

13.07.06
CC 2384, 2385, 2386 assembly

CC 2383 collaring
CC 2379 electrical measurements

CM 2377 yoke assembly

CM 2374 preparing to weld

CM 2378 welding

CM 2372 magnetic measurements

CM 2360, 2368 electrical measurements without end covers

CM 2365 final electrical measurements

14.07.06
CC 2384, 2385, 2386 assembly

CC 2380 magnetic measurements

CC 2380 electrical measurements

CM 2379 yoke assembly

CM 2377 preparing to weld

CM 2374 welding

CM 2376 magnetic measurements
CM 2362 leak test

Production until 14.07.06

Winding inner layers for magnet and 2393 and 2394

Winding outer layers for magnet and 2393 and 2394

Poles assembled until magnet  2390

Collared coils ready: 382, 3 on assembly, 3 to de-collar (CC2270, 2342, 2363)

Cold masses welded: 373, 2 on assembly

Cold masses delivered: 354, 2 back from CERN (2098, 2124), 2 cold mass ready for leak test, 2 cold masses ready for delivery

