Weekly report 29/06

17.07.06

CC 2385, 2386, 2387 assembly

CC 2381 electrical measurements

CM 2379 yoke assembly

CM 2377 welding

CM 2378 magnetic measurements

CM 2369 electrical measurements without end covers

CM 2360, 2368 geometrical measurements

CM 2365 shipment

18.07.06

Electrical measurements on poles for CC 2388

CC 2385, 2386, 2387 assembly

CC 2381 magnetic measurements

CM 2380 yoke assembly

CM 2379 preparing to weld

CM 2374 magnetic measurements

CM 2366 leak test

CM 2366 final electrical measurements

CM 2336 shipment

19.07.06
Electrical measurements on poles for CC 2389

CC 2386, 2387, 2388 assembly

CC 2385 collaring

CC 2383 electrical measurements
CM 2381 yoke assembly

CM 2380 preparing to weld

CM 2379 welding

CM 2377magnetic measurements

CM 2359 electrical measurements without end covers

CM 2333 leak test

CM 2333 final electrical measurements

CM 2362 shipment

20.07.06
CC 2387, 2388, 2389 assembly

CC 2386 collaring

CC 2383 magnetic measurements

CC 2384 electrical measurements

CM 2375 yoke assembly

CM 2380 welding

CM 2360 leak test
CM 2360 final electrical measurements

CM 2366 shipment

21.07.06
CC 2387, 2388, 2389 assembly

CC 2384 magnetic measurements
CM 2375 yoke assembly

CM 2381 preparing to weld

CM 2379 magnetic measurements

CM 2370 electrical measurements without end covers

CM 2368 leak test

Production until 21.07.06

Winding inner layers for magnet and 2395 and 2396

Winding outer layers for magnet and 2395 and 2396

Poles assembled until magnet  2393

Collared coils ready: 386, 3 on assembly, 3 to de-collar (CC2270, 2342, 2363)

Cold masses welded: 375, 2 on assembly

Cold masses delivered: 358, 2 back from CERN (2098, 2124), 1 cold mass ready for leak test, 3 cold masses ready for delivery

