Weekly report 37/04

06.09.04

CC 2112, 2113, 2114 assembly

CC 2098, 2111 collaring
Electrical measurements on poles for CC 2124

CM 2099 welding finished

CM 2088 shipment

07.09.04
Visit of  F. Savary, M. Bajko and J. C. Pereira Lopes from Cern

CC 2112, 2113, 2114 assembly
CC 2110 collaring

CC 2111 electrical measurement

CC 2111 magnetic measurement

CM 2102 geometrical measurement

CM 2099 magnetic measurement

08.09.04

Visit of  L. Evans, L. Rossi, F. Savary, M. Bajko and J. C. Pereira Lopes from Cern

CC 2112, 2113 assembly
2114 collaring

CM 2109 welding finished

CM 2092 electrical measurement without end covers
CM 2095 leak  test
CM 2095 final electrical measurement
09.09.04

CC 2115 assembly

Electrical measurements on poles for CC 2126
CC 2110 magnetic measurement

CC 2110 electrical measurement

CC 2112, 2113 collaring
CM 2100 start welding

CM 2096 leak test

CM 2094 shipment
10.09.04

CC 2115, 2116, 2117 assembly
CM 2100 welding finished

CM 2110 assembly

CM 2111 yoke assembly

CM 2096 final electrical measurement
Production until 10.09.04

Winding inner layers for magnet 2130
Winding outer layers for magnet 2128 and 2129
Poles assembled until magnet  2126
Collared coils ready 114, 1 decollared, 3 on assembly, 2 collared coils to open (2032, 2087)
Cold masses welded 107, 2 on assembly, 2 cut (2032, 2087), 4 cold masses to be opened (2013, 2025, 2073, 2049)
Cold masses delivered 97, 4 back from CERN (2013,2025, 2032, 2049), 2 cold masses ready for shipment
