Weekly report 39/05

26.09.05
Electrical measurements on poles for CM 2262

CC 2258, 2259, 2260 assembly

CC 2254 collaring

CC 2251 electrical measurements

CM 2242 yoke assembly

CM 2248 preparing to weld

CM 2241 welding

CM 2238 magnetic measurements

CM 2222 geometrical measurements
CM 2216 leak test

CM 2229 final electrical measurements

CM 2219 shipment

27.09.05
Electrical measurements on poles for CM 2263

CC 2259, 2260, 2261 assembly

CC 2258 collaring

CC 2251 magnetic measurements

CC 2255 electrical measurements

CM 2242 yoke assembly

CM 2248 preparing to weld

CM 2216 final electrical measurements

28.09.05
CC 2259, 2260, 2261 assembly

CC 2255 magnetic measurements

CM 2232 yoke assembly

CM 2242 preparing to weld

CM 2248 welding

CM 2240 magnetic measurements

CM 2211, 2243 electrical measurements without end covers

CM 2207 leak test

CM 2207 final electrical measurements

CM 2229 shipment

29.09.05
General strike, reduced working force

Visit of J.-L. Perinet-Marquet to inspect bus bar sets

Electrical measurements on poles for CM 2264
CC 2259, 2260, 2261 assembly
CC 2256 magnetic measurements
CM 2232 yoke assembly

CM 2242 preparing to weld
CM 2241 magnetic measurements
30.09.05
Visit of J.-L. Perinet-Marquet to inspect bus bar sets

CC 2260, 2261, 2262 assembly

CC 2259 collaring
CC 2258 magnetic measurements

CC 2258 electrical measurements

CM 2228 yoke assembly

CM 2232 preparing to weld

CM 2242 welding start

CM 2236 electrical measurements without end covers

Production until 30.09.05

Winding inner layers for magnet 2268 and 2269

Winding outer layers for magnet 2269 and 2270

Poles assembled until magnet  2266

Collared coils ready: 259, 3 on assembly,  2049, 2069 de-collared

Cold masses welded: 242, 2 on assembly, 2 cut  (2049, 2069)

Cold masses delivered: 219, 4 back from CERN (2049, 2069, 2098, 2124), 1 cold mass ready for shipment

