Weekly report 39/04

20.09.04
CC 2118, 2119, 2124 assembly

CC 2115 dimensional measurements

CC 2113 magnetic measurements

CM 2098 magnetic measurements

CM 2109 electrical measurement without end cover

CM 2099 geometrical measurements
CM 2097 in vacuum vessel

CM 2112 and 2114 yoke assembly

21.09.04

CC 2118, 2119, 2124 assembly

CC 2116 magnetic measurements

CC 2115 electrical measurements

CM 2112 and 2114 preparing to weld

CM 2100 electrical measurements without end covers

CM 2109 welding end covers

CM 2097 leak test

CM 2097 final electrical measurements

CM 2092 shipment

22.09.04

CC 2119, 2120, 2124 assembly

CC 2118 collaring, problems with central rod on last 1.5 m

CC 2113 and 2116 dimensional measurements

CM 2115 yoke assembly

CM 2114 welding 

CM 2099 in vacuum vessel

23.09.04

CC 2120, 2121, 2124 assembly

CC 2119 magnetic measurement on pre-collared coil

CC 2119 collaring, no problems inserting rods, quench heater problem, de-collaring

CC 2116 electrical measurements

CC 2117 magnetic measurements

CM 2115 preparing to weld

CM 2114 magnetic measurements

CM 2099 leak test

CM 2099 final electrical measurements

CM 2112 welding, welding press stopped during root pass

CM 2069 arrived back from CERN

CM 2097 shipment

24.09.04

CC 2120, 2121, 2124 assembly
CC 2119 re-collaring, no problems inserting rods

CC 2118 after mounting end plates CBT check ok

CC 2124 magnetic measurement on pre-collared coil

CC 2117 electrical measurements

CM 2115 start welding

Production until 24.09.04

Winding inner layers for magnet 2133

Winding outer layers for magnet 2133 and 2134

Poles assembled until magnet  2129

Collared coils ready 120, 1 decollared, 3 on assembly, 2 collared coils to open (2032, 2087)

Cold masses welded 113, 2 on assembly, 2 cut (2032, 2087), 5 cold masses to be opened (2013, 2025, 2073, 2049, 2069)

Cold masses delivered 102, 5 back from CERN (2013,2025, 2032, 2049, 2069), 1 cold mass ready for shipment

