Weekly report 42/04

11.10.04
Collaring press not in operation due tochange of valves and oil.

Electrical measurements on poles for CC 2134

CC 2126, 2127, 2128 assembly

CC 2121 magnetic measurement

CC 2121 electrical measurements

CC 2121 dimensional measurements

CM 2115, 2116 geometrical measurements

CM 2117 magnetic measurement

CM 2113 electrical measurements without end covers

CM 2124 start welding
CM 2098 shipment

12.10.04

Collaring press not in operation due tochange of valves and oil.

CC 2126, 2127, 2128 assembly

CC 2121 magnetic re-measurement

CM 2120 yoke assembly

CM 2120 preparing to weld

CM 2124 finish welding

CM 2119 magnetic measurements

13.10.04

Visit to Filmcutter together with F. Terzi (ASG), M. Bajko and A. Musso to check production of copper wedge insulation and ground insulation and to check, if on earlier visits demanded changes were implemented. 

Collaring press not in operation due tochange of valves and oil.

CC 2126, 2127, 2128 assembly

CC 2101_R magnetic measurements

CC 2101_R dimensional measurements

CM 2122 yoke assembly

CM 2124 magnetic measurement

CM 2120 welding

CM 2112 leak test

CM 2112 final electrical measurements

14.10.04

Electrical measurements on poles for CC 2135

CC 2128, 2130, 2129 assembly

CC 2126, 2127 collaring

CC 2123 magnetic measurements

CM 2101 Yoke assembly

CM 2122 preparing to weld

CM 2113 geometrical measurements

CM 2115 leak test

15.10.04
CC 2129, 2130, 2131 assembly

CC 2128 collaring

CC 2125 magnetic measurement

CC 2127 magnetic measurement

CM 2101 yoke assembly

CM 2122 welding

CM 2114 start to dismount end cover NCS

CM 2118 electrical measurements without end covers

CM 2115 final electrical measurements

CM 2112 shipment

Production until 15.10.04

Winding inner layers for magnet 2139

Winding outer layers for magnet 2137

Poles assembled until magnet  2136

Collared coils ready 128, 3 on assembly, 2 collared coils to open (2032, 2087)

Cold masses welded 121, 2 on assembly, 2 cut (2032, 2087), 5 cold masses to be opened (2013, 2025, 2073, 2049, 2069)

Cold masses delivered 108, 5 back from CERN (2013,2025, 2032, 2049, 2069), 1 cold mass ready for shipment

