Weekly report 43/04

18.10.04
Electrical measurements on poles for CC 2136

CC 2129, 2130, 2131 assembly

CM 2123 yoke assembly

CM 2101 preparing to weld

CM 2120 magnetic measurement

CM 2118 geometrical measurements

Travel to Geneve

19.10.04

Visit to Cicorel in order to follow up the production of quench heaters.

CC 2129, 2130, 2131 assembly

CC 2126 magnetic measurements

CM 2123 preparing to weld

CM 2101 welding

CM 2122 magnetic measurements

CM 2119 electrical measurements without end covers

CM 2116 leak test

CM 2115 shipment

20.10.04

Visit to CERN (review meeting) and traveling back to Genova

CC 2129, 2131, 2132 assembly

CC 2130 collaring

CC 2126 electrical measurements

CM 2125 yoke assembly

CM 2123 welding

CM 2116 final electrical measurements

21.10.04

CC 2131, 2132, 2133 assembly

CC 2129 collaring

CC 2128 electrical measurements

CC 2130 magnetic measurements

CM 2125 preparing to weld

CM 2119 geometrical measurements

CM 2113 leak test

CM 2113 final electrical measurements

22.10.04
CC 2132, 2133, 2134 assembly

CC 2131 collaring

CM 2125 welding

CM 2101 magnetic measurement

CM 2116 shipment

Production until 22.10.04

Winding inner layers for magnet 2141

Winding outer layers for magnet 2139

Poles assembled until magnet  2137

Collared coils ready 131, 3 on assembly, 2 collared coils to open (2032, 2087)

Cold masses welded 124, 2 on assembly, 2 cut (2032, 2087), 5 cold masses to be opened (2013, 2025, 2073, 2049, 2069)

Cold masses delivered 110, 5 back from CERN (2013,2025, 2032, 2049, 2069), 1 cold mass ready for shipment

