Weekly report 45/05

07.11.05
Electrical measurements on poles for CM 2280

CC 2274, 2275, 2276 assembly

CC 2271 magnetic measurements
CC 2273 electrical measurements

CM 2257 yoke assembly

CM 2262 preparing to welding 

CM 2266 magnetic measurements

CM 2239 electrical measurements without end covers

CM 2247 geometrical measurements

CM 2249 leak test

CM 2226 final electrical measurements

CM 2246 shipment
08.11.05

Visit of  M. Musso to follow up Ansaldo contract

CC 2275, 2276, 2277 assembly

CC 2274 collaring

CC 2273 magnetic measurements

CM 2258 yoke assembly

CM 2257 preparing to weld
CM 2262 welding

CM 2264 magnetic measurements

CM 2223 electrical measurements without end covers
CM 2249 final electrical measurements

09.11.05

Visit of  M. Musso to follow up Ansaldo contract

Electrical measurements on poles for CM 2281, 2282

CC 2277, 2279, 2280 assembly

CC 2275, 2276 collaring
CM 2254 yoke assembly

CM 2258 preparing to weld
CM 2257 welding
CM 2262 magnetic measurements

CM 2233 electrical measurements without end covers

CM 2239 geometrical measurements

CM 2250 leak test

CM 2250 final electrical measurements

CM 2226 shipment

10.11.05

Visit of F. Savary and M. Musso to follow up Ansaldo contract
CC 2279, 2280, 2281 assembly

Electrical measurements on poles for CM 2284

CC 2275, 2277 collaring
CC 2274 magnetic measurements
CM 2260 yoke assembly

CM 2254 preparing to weld

CM 2258 welding
CM 2259 electrical measurements without end covers

CM 2224 leak test

CM 2249 shipment

11.11.05
Visit of F. Savary and M. Musso to follow up Ansaldo contract

CC 2280, 2281, 2282 assembly

CC 2279 collaring
CC 2274 electrical measurements

CM 2263 yoke assembly

CM 2260 preparing to weld

CM 2254 welding 

CM 2257 magnetic measurements

CM 2224 final electrical measurements

Production until 11.11.05

Winding inner layers for magnet 2289 and 2290

Winding outer layers for magnet 2288 and 2289

Poles assembled until magnet  2286

Collared coils ready: 278, 3 on assembly,  2069 de-collared

Cold masses welded: 261, 2 on assembly, 2 cut  (2049, 2069)

Cold masses delivered: 238, 4 back from CERN (2049, 2069, 2098, 2124), 3 cold masses ready for leak test, 2 cold masses ready for shipment

