Weekly report 47/04

15.11.04
CC 2139, 2037, 2140 assembly

CC 2121 de-collaring

Electrical measurements on poles for CC 2142

CM 2120 final electrical measurements

Electrical measurements on  CC 2135

CM 2135 yoke assembly

16.11.04

CC 2139, 2121, 2140 assembly

CC 2137 collaring

Electrical measurements on  CC 2134

CM 2135 welding

CM 2136 yoke assembly

CM 2133 magnetic measurements

CM 2128 electrical measurements without end covers

CM 2122 shipment

17.11.04
CC 2139, 2121, 2140 assembly

CM 2135 start welding

CM 2136 yoke assembly

18.11.04

Electrical measurements on poles for CC 2143

CC 2141, 2121, 2140 assembly

CC 2139 collaring

CC 2134, 2138 magnetic measurements

CM 2136 welding

CM 2087 yoke assembly

CM 2127 leak test

CM 2127 final electrical measurements

CM 2024 back from CERN 

CM 2122 shipment

19.11.04

CC 2141, 2143, 2142 assembly

CC 2140, 2121 collaring

Electrical measurements on  CC 2134

CM 2135 magnetic measurement

CM 287 welding

CM 2123 leak test

CM 2123 final electrical measurements

CM 2129 electrical measurements without end cover

Production until 19.11.04

Winding inner layers for magnet 2151

Winding outer layers for magnet 2150

Poles assembled until magnet  2146

Collared coils ready 140, 3 on assembly, 1 collared coil to open (2032)

Cold masses welded 135, 2 on assembly, 2 cut (2032, 2087), 6 cold masses to be opened (2013, 2024, 2025, 2073, 2049, 2069)

Cold masses delivered 117, 6 back from CERN (2013, 2024, 2025, 2032, 2049, 2069), 3 cold masses ready for shipment

