Weekly report 48/04

22.11.04
Electrical measurements on poles for CC 2145

CC 2141, 2143, 2142 assembly

Dimensional measurement CC 2137 and 2138

CM 2134 preparing to weld

CM 2122 shipment

23.11.04

CC 2141, 2143, 2142 assembly

Electrical measurements on CC 2139

Dimensional measurement CC 2139

Magnetic measurements on CC 2139

CM 2138 yoke assembly

CM 2134 welding

Magnetic measurements on CM 2136

CM 2128 leak test

24.11.04
Visit from A. Musso and S. Krog Pedersen from CERN

CC 2141, 2143, 2142 assembly

CM 2138 preparing to weld

CM 2125 cutting flanges

Final electrical measurements on CM 2128

CM 2131 electrical measurements without end cover

CM 2127 shipment

25.11.04

Visit from A. Musso and S. Krog Pedersen from CERN

CC 2143, 2142, 2144 assembly

CC 2141 collaring

Magnetic measurements on CC 2140

Electrical measurements on CC 2140

CM 2130 electrical measurements without end cover

CM 2137 yoke assembly

CM 2138 welding

CM 2125 welding of new flanges on CS

26.11.04

CC 2144, 2145, 2146 assembly

CC 2142, 2143 collaring

Magnetic measurements on CC 2121

CM 2138 preparing to weld, bus bars with low insulation resistance

Unwrapping of last bus bar delivery because of water in the wrapping

CM 2129 leak test

CM 2123 shipment

Production until 26.11.04

Winding inner layers for magnet 2153 and 2154

Winding outer layers for magnet 2153 and 2154

Poles assembled until magnet  2148

Collared coils ready 143, 3 on assembly, 1 collared coil to open (2032)

Cold masses welded 138, 2 on assembly, 1 cut (2032), 6 cold masses to be opened (2013, 2024, 2025, 2073, 2049, 2069)

Cold masses delivered 120, 6 back from CERN (2013, 2024, 2025, 2032, 2049, 2069), 3 cold masses ready for shipment

