Weekly report 49/05

05.12.05
Visit of  F. Savary, A. Musso, B. Bellesia to witness the de-collaring of CC 2278
Electrical measurements on poles for CM 2294

CC 2291, 2292 assembly

CC 2278 de-collaring

CC 2290 collaring

CM 2270 yoke assembly

CM 2267 welding

CM 2268 magnetic measurements

CM 2258 leak test

CM 2258, 2262 final electrical measurements

CM 2237, 2265 shipment

06.12.05

Visit of  F. Savary, A. Musso, B. Bellesia to witness the de-collaring of CC 2278
CC 2291, 2292 assembly

CC 2278 de-collaring
CC 2288 electrical measurements

CM 2281 yoke assembly

CM 2270 preparing to weld
CM 2282 magnetic measurements
CM 2254 geometrical measurements

07.12.05

Visit of J. L Perinet and C. Urpin to measure bus bar sets

Electrical measurements on poles for CM 2295

CC 2278, 2291, 2292 assembly

CC 2288 magnetic measurements

CC 2289 electrical measurements

CM 2281 yoke assembly

CM 2270, 2273 preparing to weld
CM 2267 magnetic measurements

CM 2255 electrical measurements without end covers

CM 2221 leak test

CM 2262 shipment

08.12.05
Public Holiday

09.12.05
CC 2278, 2292, 2293 assembly

CC 2291 collaring

CM 2281 yoke assembly

CM 2273 preparing to weld

CM 2270 welding start
CM 2221 final electrical measurements

Production until 09.12.05

Winding inner layers for magnet 2302 and 2303

Winding outer layers for magnet 2301 and 2302

Poles assembled until magnet  2299

Collared coils ready: 290, 3 on assembly,  2069 de-collared

Cold masses welded: 271, 2 on assembly, 2 cut  (2049, 2069)

Cold masses delivered: 252, 4 back from CERN (2049, 2069, 2098, 2124), 3 cold masses ready for leak test, 2 cold masses ready for shipment

