Weekly report 49/04

29.11.04
Visit of F. Savary, M. Bajko and A. Musso

CC 2144, 2145, 2146 assembly

CC 2141 magnetic measurements

CC 2143 electrical measurements

CM 2137 preparing to weld

CM 2133 electrical measurements without end cover

CM 2131 and 2129 geometrical measurement

CM 2125 leak test
30.11.04

Visit from F.Savary, M. Bajko and A.Musso

CC 2144, 2145, 2146 assembly

CC 2141 electrical measurements

CC 2143 magnetic measurements

CM 2137 welding

CM 2138 magnetic measurements

CM 2125 final electrical measurements

CM 2128 shipment

01.12.04
Visit from A. Musso 

Electrical measurements on poles for CC 2148

CC 2144, 2145, 2146 assembly

CM 2139 preparing to weld

Electrical measurements on CC 2142

CM 2133 electrical measurements without end cover

02.12.04

Visit from A. Musso, 

CC 2146, 2144 assembly

CC 2032 decollaring

CC 2145 collaring

Magnetic measurements on CC 2142

Magnetic measurements on CM 2134

CM 2131 leak test

CM 2131 final electrical measurements 

CM 2140 yoke assembly

CM 2139 welding

CM 2129 shipment

03.12.04

Visit from A. Musso

Electrical measurements on poles for CC 2149

CC 2147, 2148, 2149 assembly

CC 2144, 2146 collaring

Magnetic measurements on CM 2137

CM 2140 welding

CM 2130 leak test

Production until 03.12.04

Winding inner layers for magnet 2155 and 2156

Winding outer layers for magnet 2155 and 2156

Poles assembled until magnet  2151

Collared coils ready 146, 3 on assembly, 2032 decollared

Cold masses welded 140, 2 on assembly, 1 cut (2032), 6 cold masses to be opened (2013, 2024, 2025, 2073, 2049, 2069)

Cold masses delivered 122, 6 back from CERN (2013, 2024, 2025, 2032, 2049, 2069), 3 cold masses ready for shipment

