Weekly report 50/05

12.12.05
Visit of  A. Musso, X. Xxxxx and X. Xxxxx to modify the resting diode stacks
Electrical measurements on poles for CM 2296

CC 2278, 2292, 2293 assembly

CC 2290 magnetic measurements

CC 2290 electrical measurements

CM 2281 yoke assembly

CM 2273 preparing to weld

CM 2270 welding

CM 2253, 2274 electrical measurements without end covers

CM 2255 geometrical measurements

CM 2263 leak test

CM 2258 shipment

13.12.05

Visit of  A. Musso, X. Xxxxx and X. Xxxxx to modify the resting diode stacks
Electrical measurements on poles for CM 2297
CC 2293, 2294, 2295 assembly

CC 2278, 2292 collaring, interturn short on CC 2278

CC 2291 magnetic measurements

CM 2281 yoke assembly

CM 2273 preparing to weld

CM 2261 electrical measurements without end covers
CM 2253 geometrical measurements

CM 2264 leak test

14.12.05

Visit of  A. Musso, X. Xxxxx and X. Xxxxx to modify the resting diode stacks
CC 2293, 2294, 2295 assembly

CC 2291 electrical measurements

CM 2271 yoke assembly

CM 2281 preparing to weld

CM 2273 welding

CM 2270 magnetic measurements

CM 2264 final electrical measurements

CM 2221 shipment

15.12.05
Electrical measurements on poles for CM 2298, 2299

CC 2293, 2294, 2295 assembly

CC 2292 magnetic measurements

CC 2292 electrical measurements

CM 2269 yoke assembly

CM 2271 preparing to weld

CM 2281 welding

CM 2263 leak test

CM 2263 final electrical measurements

CM 2264 shipment
16.12.05
CC 2294, 2295, 2296 assembly

CC 2293 collaring

CM 2272 yoke assembly

CM 2269 preparing to weld

CM 2271 welding 

CM 2273 magnetic measurements

CM 2257 electrical measurements without end covers

CM 2255 leak test
CM 2255 final electrical measurements

Production until 16.12.05

Winding inner layers for magnet 2305 and 2306

Winding outer layers for magnet 2304 and 2305

Poles assembled until magnet  2301

Collared coils ready: 293, 3 on assembly,  2069 de-collared

Cold masses welded: 275, 2 on assembly, 2 cut  (2049, 2069)

Cold masses delivered: 254, 4 back from CERN (2049, 2069, 2098, 2124), 3 cold masses ready for leak test, 2 cold masses ready for shipment

