Weekly report 51/04

13.12.04
Electrical measurements on poles for CC 2151

CC 2150, 2148, 2149 assembly

CC 2145 electrical measurements

CM 2142 preparing to weld

CM 2141 magnetic measurements

CM 2133 final electrical measurements

CM 2133,2136 geometrical measurement 
14.12.04

Visit of M. Bajko and C. Lopez to verify Ansaldo curing cycles

CC 2150, 2148 assembly

CC 2149 collaring

CM 2142 preparing to weld

CM 2143 magnetic measurements

CM 2136 leak test

CM 2130 shipment

15.12.04
Visit of M. Bajko and C. Lopez to verify Ansaldo curing cycles

CC 2150, 2151, 2148 assembly

CM 2145 yoke assembly

CM 2142 welding

CM 2134 electrical measurements without end covers

CM 2138 geometrical measurements

CM 2136 final electrical measurements

16.12.04

Visit of J. L. Perrinet and C. Urpin from CERN, intervention on bus bars

CC 2148,2150 and 2151 assembly

Magnetic measurements on CC 2147

CC 2147 electrical measurements

CM 2145 welding

CM 2146 yoke assembly

CM 2135 shipment

17.12.04

Visit of J. L. Perrinet and C. Urpin from CERN, intervention on bus bars                                            

CC 2148,2150 and 2151 assembly

CC 2148 collaring

Magnetic measurements on CC 2149

CM 2142 magnetic measurements

CM 2146 welding

CM 2138 leak test

Production until 17.12.04

Winding inner layers for magnet 2159 and 2160

Winding outer layers for magnet 2159 and 2160

Poles assembled until magnet  2156

Collared coils ready 149, 3 on assembly, 2032 decollared

Cold masses welded 144, 2 on assembly, 1 cut (2032), 6 cold masses to be opened (2013, 2024, 2025, 2073, 2049, 2069)

Cold masses delivered 126, 6 back from CERN (2013, 2024, 2025, 2032, 2049, 2069), 3 cold masses ready for shipment

