Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 15 and 16   - 2005
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	 Up to 2204 for inner  and    for outer layers 

	Pole assembled and tested
	
	Up to 2197

	Collared coils finished and tested
	
	189 items 

	Cold masses welded
	
	185 items (*)

	Cold masses in course of finishing
	
	18

	Ready for pressure and leak test
	
	3

	Cold masses ready for delivery
	
	0

	Cold masses delivered
	 
	164  items  


	Short summary (tooling, NCRs, outstanding problems):

(*) In these two weeks c.c. 2513 and 2532 have been  welded.


	


