Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 35 and 36 - 2004

	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	 2128 inner and 2127 outer

	Pole assembled
	
	Up to 2124

	Collared coils finished
	
	109 items

	Cold masses welded
	3  welded
	103 items

	Cold masses in course of finishing
	6
	-

	Ready for pressure and leak test
	-
	-

	Cold masses ready for delivery
	2 
	-

	Cold masses delivered
	 
	95  items


	Short summary (tooling, NCRs, outstanding problems):

Problem on  Servorobot system ( substituted one component) 1 week lost
One cold mass welded has been opened (2087)



	


