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	Non conformity Report

	LHC-HMQA-TR-0001.00 XP40tr-221 103045 HCHMQA_002-WW123456 LHC-HMQA-TR-000100.00

	IDENTIFICATION

	1. Originator’s Name: B.Caserza, F. Terzi
	5. Date: 18/10/2004

	2. Contractor/Supplier: Ansaldo Superconduttori S.p.A.
	6. Part description: MCS-MA-E0324

	3. Contract No: F462/LHC/LHC
	7. Qty: 1

	4. Project Engineer: F. Savary, M. Bajko
	8. Dwg No: 683RM08450/B


	9. Found during what activity:

	( Incoming inspection
	( Final inspection

	( In-process inspection
	( Other:


	10. Description of non conformity (use continuation page if necessary)

	During electrical test at 1.5 kV, performed before welding of end covers on CM 2118, a low insulation resistance to ground  has been measured on corrector magnet MCS-MA-E0324.
Measured values: leakage current I=10μA (nom. value 2μA)

Corrector magnet has been disinstalled from CM and tested again: the same value of leakage current (10μA) was found.


	11. Action taken to prevent misuse (use continuation page if necessary)

	


	IMPORTANCE

	12.
	( Non critical
	( Critical


	DISPOSITION

	13.
	( Use-as-is
	( Repair
	( Reject
	( Rework
	( Return to supplier

	Description of proposed action (use continuation page if necessary)

Corrector magnet id nr. MCS-MA- E0324 has been dismantled from CM and will be sent to CERN for inspection.

A new corrector magnet has been installed on CM 2118 Apt.2: id. nr. MCS-MA-E0709


	CORRECTIVE/PREVENTIVE ACTION

	14. Description of proposed action (use continuation page if necessary)

CERN will make investigation on the problem together with our colleagues AT MEL.


	APPROVAL OF NON CRITICAL NON CONFORMITIES 
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	Project Engineer: Marta Bajko
	Date: 22.10.2004


	APPROVAL OF CRITICAL NON CONFORMITIES 

	16
	Project Management:
	Date:


	CLOSURE OF THE NON CONFORMITY 

	Planned actions have been completed and corrective/preventive actions have been initiated

	
	For non critical non conformities

Quality Manager or Project Engineer
	For critical non conformities

Project Engineer
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	Name:
F. Terzi
Date:
25/10/2004
	Name:

Date:









