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	Non conformity Report

	LHC-HMQA-TR-0001.00 XP40tr-221 103045 HCHMQA_002-WW123456 LHC-HMQA-TR-000100.00

	IDENTIFICATION

	1. Originator’s Name: B.Caserza, F. Terzi
	5. Date: 28/10/2004

	2. Contractor/Supplier: Ansaldo Superconduttori S.p.A.
	6. Part description: HCMBALA001-02000124

	3. Contract No: F462/LHC/LHC
	7. Qty: 1

	4. Project Engineer: F. Savary, M. Bajko
	8. Dwg No: 683RM08450/B


	9. Found during what activity:

	( Incoming inspection
	( Final inspection

	( In-process inspection
	( Other:


	10. Description of non conformity (use continuation page if necessary)

	During electrical test at 1.5 kV, performed before welding of end covers on CM 2124, a low insulation resistance to ground  has been measured on corrector magnet MCDO-MA-E0059.
Measured values: leakage current I=9 μA (nom. value 2μA)

Corrector magnet has been disinstalled from CM and tested again: a leakage current of 6 μA was found.


	11. Action taken to prevent misuse (use continuation page if necessary)

	


	IMPORTANCE

	12.
	( Non critical
	( Critical


	DISPOSITION

	13.
	( Use-as-is
	( Repair
	( Reject
	( Rework
	( Return to supplier

	Description of proposed action (use continuation page if necessary)

Corrector magnet id nr. MCDO-MA-E0059 has been dismantled from CM and will be sent to CERN for inspection.

A new corrector magnet has been installed on CM 2124 Apt.1: id. nr. MCDO-MA-E0142


	CORRECTIVE/PREVENTIVE ACTION

	14. Description of proposed action (use continuation page if necessary)

The actions to be taken are under study at CERN ( MEL) after the visit of MEL in ASG on week 44.


	APPROVAL OF NON CRITICAL NON CONFORMITIES 
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	Project Engineer: Marta Bajko
	Date: 01.11.2004


	APPROVAL OF CRITICAL NON CONFORMITIES 
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	Project Management:
	Date:


	CLOSURE OF THE NON CONFORMITY 

	Planned actions have been completed and corrective/preventive actions have been initiated

	
	For non critical non conformities

Quality Manager or Project Engineer
	For critical non conformities

Project Engineer
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	Name:

Date:

	Name:

Date:









