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	Non conformity Report

	LHC-HMQA-TR-0001.00 XP40tr-221 103045 HCHMQA_002-WW123456 LHC-HMQA-TR-000100.00

	IDENTIFICATION

	1. Originator’s Name: B. Caserza, F. Terzi
	5. Date: 19/04/2005

	2. Contractor/Supplier: Ansaldo Superconduttori S.p.A.
	6. Part description: HCMBARA001-02000024

	3. Contract No: F462/LHC/LHC
	7. Qty: 1

	4. Project Engineer: F. Savary, M. Bajko
	8. Dwg No: LHCMBB_A0002/F  (683RM08451)


	9. Found during what activity:

	( Incoming inspection
	( Final inspection

	( In-process inspection
	( Other:


	10. Description of non conformity (use continuation page if necessary)

	At reception from CERN of CM 2024, final electrical measurements showed an open circuit on wiring of cryogenic heater (wire id. EH821).


	11. Action taken to prevent misuse (use continuation page if necessary)

	


	IMPORTANCE

	12.
	(( Non critical
	( Critical


	DISPOSITION

	13.
	( Use-as-is
	( Repair
	( Reject
	( Rework
	( Return to supplier

	Description of proposed action (use continuation page if necessary)
The question has been checked with colleagues at CERN AT-ACR (please refer to the e-mail reproduced below). The cold mass can be used as is.

It must be seen as an exceptional case.

The description on the non conformity here above is not totally correct because the final electrical measurements were not carried out “at reception from CERN” but following months of storage in Genoa at ASG premises.

 


	CORRECTIVE/PREVENTIVE ACTION

	14. Description of proposed action (use continuation page if necessary)




	APPROVAL OF NON CRITICAL NON CONFORMITIES 
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	Project Engineer: F. Savary
	Date: June 1st, 2005


	APPROVAL OF CRITICAL NON CONFORMITIES 
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	Project Management: 
	Date: 


	CLOSURE OF THE NON CONFORMITY 

	Planned actions have been completed and corrective/preventive actions have been initiated



	
	For non critical non conformities

Quality Manager or Project Engineer
	For critical non conformities

Project Engineer
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	Name:
F . Terzi
Date:

01/06/2005
	Name: 

Date: 
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[ You repled on Sf2/2005 10:48 At

From: & Jusn Casas-Cubllos: Sent: Mo S{2/2005 10:42 &
Toi Frederc Savary
Co Andrea Musso; Mata Bajo; coles Jeanmonod

Subject: RE: Cryo-heater

Frederic,

It looks like a lot of work and we are supposed to be able to operate with a few heaters out of order; then do not repair.

As far as | understand this is the first such event. For information could you please tell me the identifier of the cold-mass ( presume that there is already one).

Cheers,

Jduan
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