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	Non conformity Report

	LHC-HMQA-TR-0001.00 XP40tr-221 103045 HCHMQA_002-WW123456 LHC-HMQA-TR-000100.00

	IDENTIFICATION

	1. Originator’s Name: F. Terzi
	5. Date: 02/05/2006

	2. Contractor/Supplier: Ansaldo Superconduttori S.p.A.
	6. Part description: HCMB__A133-FSG00485
HCMB__A133-FSG00494

	3. Contract No: F462/LHC/LHC
	7. Qty: 

	4. Project Engineer: F. Savary, M. Bajko
	8. Dwg No: 


	9. Found during what activity:

	( Incoming inspection
	( Final inspection

	( In-process inspection
	( Other:


	10. Description of non conformity (use continuation page if necessary)

	Yoke laminations regarding different batches received at ORMET from FSG, showed oxidation on the punched surface (bathes id nr. FSG00485 – FSG00494).
Please find some pictures on continuation page.


	11. Action taken to prevent misuse (use continuation page if necessary)

	


	IMPORTANCE

	12.
	( Non critical
	( Critical


	DISPOSITION

	13.
	( Use-as-is
	( Repair
	( Reject
	( Rework
	( Return to supplier

	Description of proposed action (use continuation page if necessary)
We shall proceed as we did in the past, i.e. clean off the rust at the latest stage (from e-mail dated 28/04/2006 by Mr. F. Savary)
This means that the laminations, not yet stacked, shall be assembled “as is” and the outer surfaces cleaned at the final stage of assembly at ASG works when the packs are put together to make the ½ yokes.
All the lamination packs shall be cleaned in such a way the corrosion is totally removed from the visible/accessible surfaces (with Scotch-Brite and vacuum cleaning).


	CORRECTIVE/PREVENTIVE ACTION

	14. Description of proposed action (use continuation page if necessary)




	APPROVAL OF NON CRITICAL NON CONFORMITIES 

	15
	Project Engineer: F. Savary
	Date: April 28th, 2006


	APPROVAL OF CRITICAL NON CONFORMITIES 

	16
	Project Management:
	Date:


	CLOSURE OF THE NON CONFORMITY 

	Planned actions have been completed and corrective/preventive actions have been initiated

	
	For non critical non conformities

Quality Manager or Project Engineer
	For critical non conformities

Project Engineer
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	Name:
F. Terzi
Date:

02/05/2006
	Name:

Date:


	IDENTIFICATION

	10. Description of non conformity (continuation page)
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1/2 - Batch FSG00485
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2/2 - Batch FSG00494







