Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 03 and 04  - 2005
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	 Up to 2172 inner layers and 2171 for outer layers 

	Pole assembled and tested
	
	Up to 2166

	Collared coils finished and tested
	
	159 items (*) 

	Cold masses welded
	
	152 items 

	Cold masses in course of finishing
	
	12

	Ready for pressure and leak test
	
	2

	Cold masses ready for delivery
	
	3

	Cold masses delivered
	 
	135  items (**)


	Short summary (tooling, NCRs, outstanding problems):

(*) two collared coils lost for demounting of 4 collared coils (2013,2049 , 2069 and 2073)

(**) CM 2525 is not included

	


