Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 01 and 02 - 2005
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	 Up to 2166 

	Pole assembled and tested
	
	Up to 2160

	Collared coils finished and tested
	
	155 items 

	Cold masses welded
	
	146 items 

	Cold masses in course of finishing
	
	11

	Ready for pressure and leak test
	
	2

	Cold masses ready for delivery
	
	2

	Cold masses delivered
	 
	131  items


	Short summary (tooling, NCRs, outstanding problems):

Four cold masses were disassembled in week 52 and 1.
Three collared coils were disassembled in week  02  and CM 2525 was adjusted and tested .
The week 01 had only three working days.



	


