Cold mass assembler:     Ansaldo Superconduttori

Status report on weeks 05 and 06  - 2006
	
	These two weeks
	Total

	Layers wound, including curing and surfacing
	
	 Up to 2178 inner layers and 2177 for outer layers 

	Pole assembled and tested
	
	Up to 2171 (*)

	Collared coils finished and tested
	
	165 items  

	Cold masses welded
	
	158 items 

	Cold masses in course of finishing
	
	13

	Ready for pressure and leak test
	
	1

	Cold masses ready for delivery
	
	2

	Cold masses delivered
	 
	142  items 


	Short summary (tooling, NCRs, outstanding problems):

(*) We measured also  c.c. 2073 completely and one pole of 2158 

	


